
Fish Screen Improvements:
CALFED Recommended level of funding: $2,539,000
Total Funds Obligated Through December 31, 1998:             $1,639,000
Total Funds Expended Through December 31, 1998:                 $14,381

1) Project Title:  Woodbridge Fish Screen and Passage
CALFED Recommended Level of Funding: $1,575,000
Total Funds Obligated Through December 31, 1998: 1,575,000
Total Funds Expended Through December 31, 1998: 14,381

Funding provided to:   U.S. Bureau of Reclamation
Project Description:   The primary goals for this program on the Lower Mokelumne River
are to implement key elements of existing resource management plans of CALFED, the U.S.
Fish and Wildlife Service, and the California Department of Fish and Game to increase fall-
run chinook salmon and steelhead populations, enhance critical and limited aquatic habitats,
and restore riparian ecosystem integrity and diversity.  Three specific tasks will be funded
through the Bay-Delta Ecosystem Restoration Appropriation: Task One involves the
environmental clearance and permitting for fish passage improvements at Woodbridge Dam;
Task Two provides the final design of fish passage improvements at Woodbridge Dam; and
Task Three provides the final design for the Woodbridge Irrigation District and the North San
Joaquin Water Conservation District fish screen improvements.  The U.S. Bureau of
Reclamation will work in coordination with the Woodbridge Irrigation District  and the City of
Lodi to accomplish this project.
Expected Project Completion Date:  December 31, 1999
First Quarter Accomplishments:
The MRTAC Workgroup and sponsors (Woodbridge Irrigation District & City of Lodi) have
completed a portion of the EIS/EIR regarding alternatives to the proposed project.  Fourteen
alternatives were evaluated and five were selected to be carried forward in the EIS/EIR.
Future meeting dates are scheduled.

2) Program Title:  Small Diversion Fish Screens Program
CALFED Recommended Level of Funding: $900,000
Total Funds Obligated Through December 31, 1998: $0
Total Funds Expended Through December 31, 1998: $0

Funding provided to: Natural Resource Conservation Service

Project Description:   The Natural Resource Conservation Service (NRCS) oversees an
existing small fish screen program which works with local organizations and diverters to
prioritize and screen small diversions from the Sacramento and San Joaquin Rivers and their
tributaries.  Funding requested under the Bay-Delta Ecosystem Restoration Appropriation will
allow NRCS to expand the program.  This program will be coordinated with the U.S. Fish and
Wildlife Service, the National Marine Fisheries Service, state and local agencies, other local
groups such as the Family Water Alliance, and local watershed conservancies.
Project Selection: February 26, 1998
Final Project Selection: Pending negotiations
Interagency Agreement Signed by Applicant:   Pending negotiations.
Funds Obligated in Federal Financial System: Pending outcome of the negotiations



Expected Project Completion Date:   Pending program development
First Quarter Accomplishments:
Negotiations on the agreement are progressing.  We anticipate a signed agreement prior to
the issuance of the CALFED Public Solicitation due out in February 1999.  Project selection
will be made through the February solicitation.

3) Project Title:  Richter Brothers Anadromous Fish Screen
CALFED Recommended Level of Funding: $49,000
Total Funds Obligated Through December 31, 1998: $49,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to:   U.S. Bureau of Reclamation
Project Description:   Richter Brothers operate an unscreened 25 cubic feet per second
diversion on the Sacramento River near Knights Landing.  This project includes evaluating
screening alternatives, completing environmental documentation, obtaining permits, and
preparing design plans.  The U.S. Bureau of Reclamation will coordinate with the Richter
Brothers to accomplish this project.
Expected Project Completion Date: January 31, 1999
First Quarter Accomplishments:
Richter Brothers requested and received aerial photographs to compliment physical surveys
taken during the quarter.  Richter Brother’s representatives attended a demonstration of the
U.S. Bureau of Reclamation Flat Plate Screening. We initiated background development of
the required environmental documentation to proceed with a screening project.  Initiated
conceptual layouts of alternatives.

4) Project Title:  Boeger Family Farms Fish Screen, Phase I
CALFED Recommended Level of Funding: $15,000
Total Funds Obligated Through December 31, 1998: $15,000
Total Funds Expended Through December 31, 1998: $0

Funding provided to:   U.S. Bureau of Reclamation

Project Description:   Boeger Family Farm proposes to install fish screens on its pumping
plant on the Sacramento River near Colusa.  The fish screen would reduce entrainment of
priority species at the Boeger Family Farms pumping plant.  Priority species include
steelhead and various chinook salmon runs (winter-run, spring-run, and late-fall run).  The
U.S. Bureau of Reclamation will work with the Boeger Family Farm to complete the feasibility
study requested in Phase I of the project.  Upon completion of the feasibility study, a request
to fund construction of the proposed fish screen will be presented to CALFED for funding
consideration.
Expected Project Completion Date: January 31, 1999
First Quarter Accomplishments:
Completed site surveys for both engineering and biological evaluations.  Fish screens
alternatives have been developed and are currently being analyzed.  The draft CEQA
document is nearly complete.


